South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: Thisreport is prepared for project progress monitoring purposes)

Report Date: 7/26/01 Reporting Period: 6/16/01 - 7/15/01
Project: STA 3/4 L-5 Widening Engineer of Record: Burns & McDonnell
Contract No.: C-E302 Contractor: IT Corporation
Description: Widening & deepening existing L-5 Cand for a distance of approximatly 8.7 miles. Includes expansion of the South L+
5 Levee, replacement of culvert structures G-204, 205 & 206, constuction of two berms, two access ramps and onr air
boat ramp. The project also includes the construction of anew bridge near existing Pump Station S-8 at the Miami
Canal.
Project Progress Summary
Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) 21.77% (From Current Schedule) 36.06%
Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) 24.27% (Calculated From Dates) 39.47%
Original Contract M/WBE Goal (%): 10.5 Original Contract M/WBE Attained to Date (%) 53.7
Projected M/WBE at Completion (%): 10.5
Project Data
Contract: Payment Status:
Date of Contract: 1/11/01 Schedule Earned to Date $1,513,928
Contract Start Date: 3/1/01 Current Retainage Held $151,393
Original Completion Date: 8/30/02
Liquidated Damages: $/day $1,200 Value Current Stored Materials $0
Contract Schedule Status: Financial Summary:
Actual Start Date: 3/7/01 Original Contract Amount: $4,198,000
Adjusted Completion Date: 1/11/00 |Change Orders Approved: $0
Current Schedule Completion Date 2/1/02 Revised Current Contract Amount: $4,198,000
Approved Contract Time: Days 548 Change Order Per Cent: 0.00%
Pending Modifications: $0
Time Extensions Requested Days 0
Approved Extensions: Days 0 Pending Revised Contract Amount: $4,198,000
Time Extensions Pending 0
Remaining Contract Contingency: $419,800
Last Schedule Update (Date): 7/15/01
Ahead (Behind) Schedule Days 216
Contract Time Used: Days 131
Financial Exceptions & Comments: None at this time
Schedule Exceptions & Comments: None at this time

Project Resident Engineer's Comments: None at this time
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Signature:
Signature on File




